Agriculture & OR CZARA Milestones (February —June 2015)

Goal: Complete identification of key technical issues and evaluation of those issues in order to provide technical recommendations to EPA/NOAA
management on how to best address the Agricultural MM interim decision.

Projected Outputs:
o List of key issues by May 2015

e Technical evaluation of NOAA/EPA’s interim Ag MM decision and recommendations on pathway by June 2015

¢ Draft Ag MM rationale document by June 2015

Milestone

Date

Status

Technical Ag workgroup

Determine participants and set up technical Federal Agencies’ Ag CZARA
calls

Weekly (February-July)

Completed. May need to
revise list of participants.

Provide initial list of topics for Federal/Agency CZARA calls & compile key
documents (including comments) pertaining to CZARA ag and provide to
team

Feb
Revised in April

See below.

Technical Team Evaluation & Recommendations

NOAA/EPA internal identification of key technical, policy and legal
issues.

Late Feb for draft
Revised in March

NOAA/EPA technical evaluation of key issues. Determination of
information gaps and questions to ask state agencies.

March-June

NOAA/EPA updated ag rationale including scientific references.

March (prior to state input)
June (after state input)

Legal advice on Ag MM options or pathways. Technical recommendation
on path based on legal considerations.

Mid-March & May

Communications with Oregon technical staff

Compile key documents (including comments) pertaining to CZARA ag
and provide to state agencies

Feb for Team
March for state agencies

Ag rationale to state for updating. Contact state to address information
gaps and answer questions. Request state to review and update various
drafts of the rationale.

Set up biweekly meetings or calls with state staff

March
May
March-May

Communications with EPA/NOAA Management
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Technical staff recommendations to management

March (before kick-off meeting with
Oregon)

April/May

Prior to June call with Oregon.

After June call with Oregon.

Communications between NOAA/EPA and Oregon Management

Work with NOAA/EPA management to prepare for Kick off meeting with | March
Oregon

Kick off meeting to understand scope, share information and discuss End of March
schedule.

Work with NOAA/EPA management to prepare for call with Oregon May/June
Call with State to discuss progress on Ag June
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Agriculture MMs Technical Team Calls

February 19: Kick off call (Part 2, Technical) including review .
February 26:
March 5:
March 12:
March 19:
March 26:
April 2:
April 9:
April 16:
April 23:
April 30:
May 7:

May 14
May 21
May 28
June 4

June 11
June 18
June 25
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